


CAMPUSWIDE PROJECTS

Campus Wide Hardware Upgrades
 Manager: Carl Westphal
 Convert campus to new key system. Upgrade door hardware to be compatible with new key system and safety standards.
 Construction scheduled: 2024



- 1. AKASOFU Room 411 Repurpose
 Manager: David Hooper
 Construction Scheduled: May '24 - Feb '25
- 2. Bartlett and Moore Hall Modernization and Renewal
 Manager: David Hooper
 Renovation of all 8 floors in both residence halls to include architectural finishes, plumbing replacement, electrical upgrades, and new restrooms/showers.
 Construction scheduled: May '23 - Aug '24
- 3. Utilities Hess Village
 Manager: Jakob Theurich
 Sanitary sewer - Lift station.
 Construction Scheduled: June '23 - June '24
- 4. Museum Planetarium Addition
 Manager: Jakob Theurich
 Construct an addition to University of Alaska Museum of the North housing a Planetarium.
 Construction Scheduled: May '24 - Aug '25
- 5. Rasmuson Library Student Success Center
 Manager: Nick Middelstadt
 Integrate separately administered academic services into a single location in library.
 Construction scheduled: July '23 - Aug '24
- 6. Duckering Fire Alarm Replacement
 Manager: Nick Middelstadt
 Replace the existing fire alarm system in Duckering.
 Construction scheduled: Oct '23 - March '24

- 7. Bunnell Nanook Technology Services Revitalization
 Manager: Noel Rathbun
 ????.
 Construction scheduled: April '24 - Aug '24
- 8. Gruening Space Optimization 2024
 Manager: Deborah Hicks
 Carpet paint and refresh.
 Construction scheduled: May '24 - Aug '24
- 9. Physical Plant Standby Generator
 Manager: Aden Leslie
 Installation of new 250 kW standby generator w/ arctic enclosure for Physical Plant.
 Construction Scheduled: May '24 - Sept '24 (civil)
 May '25 - Sept '25
- 10. Utilities University Park Condensate Pipe Replacement
 Manager: Ashley Hall
 Remove and replacement.
 Construction Scheduled: TBD
- 11. Patty Center Pool Bottom Drain Replacement
 Manager: David Hooper
 Construction Scheduled: May '24 - July '24
- 12. Large Animal Holding Facility Improvements
 Manager: Noel Rathbun
 ????.
 Construction Scheduled: May '24 - July '24

- 13. Reichardt Building EPS Replacement
 Manager: Philip Schaefer
 ????.
 Construction Scheduled: ??? - ???
- 14. Patty Center Space Relocations
 Manager: Noel Rathbun
 ????.
 Construction Scheduled: April '24 - Aug '24
- 15. Patty Center Gym Refresh
 Manager: Noel Rathbun
 ????.
 Construction Scheduled: May '24 - June '24
- 16. Ben Atkinson Flash Tank Replacement
 Manager: Cameron Wohlford
 Replace Boiler 4 flash tank.
 Construction Scheduled: May '24
- 17. Utilities Steam Line Repairs Utilidor H and F
 Manager: Ashley Hall
 Install 8 valves.
 Construction Scheduled: May '24 - June '24
- 18. Irving 1/2 Building Fire Alarm Replacement
 Manager: Aden Leslie
 Installation of new fire alarm and control system in both Irving 1 and 2.
 Construction Scheduled: April '24 - May '24

- 19. Campus Wide Gruening and Bunnell Wi-Fi 6 Upgrade
 Manager: Aden Leslie
 Upgrading Wi-Fi service and connectivity in both buildings all floors.
 Construction Scheduled: TBD
- 20. Utilities Campus Wide Upgrades UTER6
 Manager: Philip Schaefer
 ????.
 Construction Scheduled: TBD
- 21. Physical Plant Digital Full Gauge Replacement
 Manager: David Hooper
 Construction Scheduled: July '24 - Aug '24

AERIAL DATED: JUNE 2019

UNIVERSITY OF ALASKA FAIRBANKS CONSTRUCTION PROJECTS 2024

April 5, 2024

Division of Design and Construction
 P.O.Box 758160
 Fairbanks, AK 99775-8160
 (907) 474-5299
 UAF-DDC-CADD@alaska.edu



FAIRBANKS

UAF CTC Barnette Floor Replacement 311, 312, 403C
Manager: Noel Rathbun
????
?????
Construction Schedule: ???? - ????

MATSU FARM

Matsu Experimental Farm Wind Damage Repair
Manager: Jakob Theurich
Repair building damage at MEFEC caused by a high wind event in the area.
Construction scheduled: May '23 - Sept '25

Matsu Experimental Farm Water Damage Repair
Manager: Jakob Theurich
Repair water damage at MU101 caused by broken pipes due to building freezing.
Construction scheduled: May '23 - Sept '24

MEFEC Campus Earthquake Repairs 2
Manager: Jakob Theurich
Repair damage to multiple buildings, including structural repairs for damage caused by the Nov. 30, 2018 earthquake.
Construction scheduled: May '23 - Sept '24

NOME

Northwest Campus Foundation Replacement
Manager: Jakob Theurich
Replace wood pad foundations for buildings and boardwalk with driven pile foundations, and replace existing boardwalk.
Construction scheduled: TBD

SEWARD

Seward Marine Center Dock Repair 2022
Manager: Ashley Hall
Concrete dock repair and anode replacement.
Construction scheduled: Apr '24 - June '24

BETHEL


Kuskokwim Campus Sackett Hall Kitchen Exhaust Replacement
Manager: David Hooper
Replace the exhaust fan that serves the kitchen hood in Sackett Hall.
Construction scheduled: May '23 - Aug '23

Kuskokwim Campus Sackett Hall Security Improvements
Manager: Jakob Theurich
Upgrade security hardware.
Construction scheduled: July '23 - Nov '24

Kuskokwim Campus Health Sciences Renovation
Manager: Jakob Theurich
Renovate KU101 to create adequate space for Health Sciences of the Kuskokwim campus.
Construction scheduled: May '24 - Oct '24

DILLINGHAM

Bristol Bay Margaret Wood Fire Alarm Replacement
Manager: David Hooper
Construction scheduled:TBD



UNIVERSITY OF ALASKA FAIRBANKS OFF CAMPUS CONSTRUCTION PROJECTS 2024

April 5, 2024



Division of Design and Construction
P.O.Box 758160
Fairbanks, AK 99775-8160
(907) 474-5299
UAF-DDC-CADD@alaska.edu

